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CCR No. 97-0513 Logged Date 4/3/97 Rev. - Request Type CCR

Priority Routine UrgentX Emergency Affected Release A Change Class II

Title Pre-Release B Testbed HW Diagram for GSFC (DOC# 420-TD-002-004)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New BaselineX

Problem
NASA’s Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies
replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). Therefore, GSFC DAAC
baseline for HW diagram requires update to reflect the scope of the Testbed.

Proposed Solution
See attachment

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A X Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

OriginatorEvan Winston “signed” Evan Winston                                                                         4/4/97
Signature Date

OfficeRelease A Office Manager“signed” Narayan Prasad                                                                      4/4/97
Signature for Rel A Manager Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson “signed” Narayan Prasad                                                                     4/4/97
Signature Date

CM01OC96  ECS


